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Working Day If no, explain:

None Rainy

Temperature 7 AM 12 PM 4PM50 - 54 54 - 61

Weather

Precipitation Condition

Diary: Dispute

Work description.

APRIL 10, 2012 Diary

ABF Crews activities involved in disassembly of the Hauling Systems:

ABF crews started dismantling the hauling systems and taken away the components as follows:

1- The carpenters continued covering the West loop strand by a wooden frame cover in order to protect
the strand in the process of the disassembly of the Secondary Hauling system frames. The wooden frame
has also covered the strands leaving the Deviation Saddles up to some distance as shown in the pictures.
2- The ABF crews removed all the Primary Hauling System Frames located at the West and East
Catwalks, disassembled by pieces and transferred to Pier 7.
3- The ABF crews released the primary hauling system counterweight by the winch at the South side of
Pier W2. Then they removed the bracket and sheave assembly of the counterweight, the winch and the
related cables.
4- The ABF crews removed all the hydraulic jacks of the Secondary Hauling System and transferred them
to pier 7.
5- All the lights were removed from the West loop.
6- Hauling rope of the Secondary Hauling System was released from all the sheaves.
7- All the bracket and sheaves assembly of the Primary Hauling System located either on the Catwalk or
at the East end (Start of hauling PWS) of the deck was removed. The ABF crews started transferring
them to pier 7.
8- Transfer of the material to pier 7 is done by the help of Favco crane and barges.
9- The Primary hauling system control room located on the East OBG cross beam was removed.
10- The Primary Hauling system winch located at the East end of W-line was removed and transferred.
11- All the rollers and related attachments of the steel frame located on the North East saddle were
removed and transferred.
12- Four Compacting Machine were transferred on the deck at the tower position.

ABF Crews involved in the disassembly of the Hauling systems:

-Jerry Kubala (Foreman)
-Rigoverto Garcia
-Ryan Nash
-Jonathan Canites
-Jim Benninghove (Foreman)
-Ryan Evanchick
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-Mike Draper
-Mike Portillo
-Ronny Chamberlain
-Tony Miranda
-Dario Loza
-Matthew Holt (Foreman)
-Jonathon Biskner
- Carlos Alvarado
-Mathew Cochran
-Lonny Candelaria
- Anthony Costa (Foreman)
- Jacob Meche
-Gary Anderson
- Kevin Ratcliff
- Kevin Karber (Foreman)
- Daniel Hughes
- Lance Carlson
-Luis Plancarte
- Anthony Smaler
-Daniel Martinez
-Aaron Kent (Foreman)
Carpenters & laborers
-Jose Avila
- Luis Diaz
- Jesus Ruiz
- Jose Avalos
- Guillermo Limon
- Victor Hernandez
Others:
-Scott Ross (Crane Op.)
- Bill Alger (Crane OP.)
- Kevin Alger (Crane Op.)
- Vernon Hubbard (Crane Op.)
- Ron Knart (Electrician)
-Earl Clayborn
- Jose Torres
-Scott Smith (Superintendent)

Equipments:
- Crane TEREX RT160
- Crane Manitowoc (At Pier W2)
-Crane Gove RT160
-Crane Grove 890E

Bid Item: 067 C-PWS-096.06704-0120F4 Install & Adjust PWS 96-100

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-101.06704-0120F4 Install & Adjust PWS 101-105

AMERICAN BRIDGE/FLUOR, A JV
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Bid Item: 067 C-PWS-106.06704-0120F4 Install & Adjust PWS 106-110

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-111.06704-0120F4 Install & Adjust PWS 111-115

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-125.06704-0120F4 Install & Adjust PWS 125-130

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-131.06704-0120F4 Install & Adjust PWS 131-135

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-136.06704-0120F4 Install & Adjust PWS 136-137

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 140 0-DMS-000.14004-0120F4 MOBILIZATION

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP DARIO LOZAIronworker 4.00 0.00 0.00 4.00

FOR KEVIN KARBERIronworker 4.00 0.00 0.00 4.00

JNM KEVIN RATCLIFFIronworker 4.00 0.00 0.00 4.00

APP JACOB MECHEIronworker 4.00 0.00 0.00 4.00

FOR ANTHONY COSTAIronworker 4.00 0.00 0.00 4.00

APP LONNY CANDELARIAIronworker 4.00 0.00 0.00 4.00

JNM MATTHEW COCHRANIronworker 4.00 0.00 0.00 4.00

JNM CARLOS ALVERADOIronworker 4.00 0.00 0.00 4.00

FOR JERRY KUBALAIronworker 4.00 0.00 0.00 4.00

FOR MATTHEW HOLTIronworker 4.00 0.00 0.00 4.00

APP LUIS PLANCARTEIronworker 4.00 0.00 0.00 4.00

APP Tony MirandaIronworker 4.00 0.00 0.00 4.00

JNM RONNY ChamberlainIronworker 4.00 0.00 0.00 4.00

JNM MICHAEL DRAPERIronworker 4.00 0.00 0.00 4.00

APP RYAN EVANCHIKIronworker 4.00 0.00 0.00 4.00

FOR JAMES BENNINGHOVEIronworker 4.00 0.00 0.00 4.00

APP JONATHAN CANITESIronworker 4.00 0.00 0.00 4.00

APP RYAN NASHIronworker 4.00 0.00 0.00 4.00

JNM RIGOVERTO GARCIAIronworker 4.00 0.00 0.00 4.00

APP JONATHON BISKNERIronworker 4.00 0.00 0.00 4.00

FOR EARL CLAYBORNIronworker 4.00 0.00 0.00 4.00

JNM MICHAEL PORTILLOIronworker 4.00 0.00 0.00 4.00
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Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

3.00

*E0410406

0.00

No

0.00 0.00

Equipment, Crane, 20 Ton

3.00

002363

0.00

No

0.00 0.00

Equipment, Crane, 90 Ton Rough Terrain

1.00

002321

0.00

No

0.00 0.00

APP VICTOR HERNANDEZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

FOR GUILLERMO LIMONSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM JOSE AVALOSSemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP JESUS RUIZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM LUIS DIAZSemi-Skilled Laborer 8.00 0.00 0.00 8.00

FOR JOSE AVILASemi-Skilled Laborer 8.00 0.00 0.00 8.00

APP PABLO RAMIREZIronworker 4.00 0.00 0.00 4.00

JNM DANIEL HUGHESIronworker 4.00 0.00 0.00 4.00

APP JOSE TORRESIronworker 4.00 0.00 0.00 4.00

JNM LANCE CARLSONIronworker 4.00 0.00 0.00 4.00

GEN RON KNARTElectrician 8.00 0.00 0.00 8.00

OTH KEVIN ALGEROperator 4.00 0.00 0.00 4.00

OTH WILLIAM ALGEROperator 4.00 0.00 0.00 4.00

APP SCOTT ROSSOperator 4.00 0.00 0.00 4.00

FOR AARON KENTIronworker 4.00 0.00 0.00 4.00

JNM DANIEL MARTINEZIronworker 4.00 0.00 0.00 4.00

APP ANTHONY SMALERIronworker 4.00 0.00 0.00 4.00

OTH VERNON HUBBARD 4.00 0.00 0.00 4.00

FOR GARY ANDERSONIronworker 4.00 0.00 0.00 4.00

Attachment
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